
pennitted to proceed through the physical provisioning process and the return of an
electronic completion notice (CN).

The EDI ordering and provisioning test will require BellSouth to establish a test bed of
customer accounts against which to place the requisite service requests. Customer test
accounts will be distributed geographically across multiple Georgia COS and
switching/transmission equipment configuratiom. Additionally, the downstream
CRIS/CABS Invoicing Functional Test (BLG-I) requires that those transactions allowed
to complete through provisioning utilize three operating company numbers (OCNs). The
test scenarios to be used in the EDI Functional Test are described in Appendix B-3: UNE
Ordering Scenarios.

Scenarios for ordering Local Number Portability (LNP) and for CLEC-to-CLEC
migrations will be processed by the Test Manager using customer data and other requisite
order data from CLECs currently doing business with BellSouth Georgia.

EDI ordering and provisioning functionality will be reviewed along with the
documentation addressing its use. Documentation issues encountered during the creation
of order transactions will be analyzed and reported in O&P-8: ED! Documentation
review.

The Test Cycle Manager will coordinate efforts with BellSouth to ensure that BellSouth's
and KPMG's perfonnance measurement systems are prepared to track test transaction
perfonnance prior to beginning the test. Test cycle perfonnance data will also be
collected through test management tools and delivered to the O&P Performance ResHks
CSJBpariS9F1 TestMeasures Evaluation (O&P-7).

1.2 Objective

The objective of the EDI Functional Test is to evaluate the existence of EDI functionality
for electronically ordered UNEs in accordance with EDI documentation.

1.3 Entrance Criteria

• Global Entrance Criteria satisfied.

• ED! documentation and training materials obtained.

• Test transaction tracking strategy identified.

• Five OCNs acquired and deployed (three for provisioning).

• Target perfonnance metries identified.

• BellSouth's and KPMG's perfonnance measurement tracking systems
prepared to track test transactions.
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• Transaction submission tools installed and configured.

• All appropriate SRT activities completed.

• BellSouth test-bed customer account data loaded.

• CLEe data for LNP orders obtained.

• Expected results files completed.

• Integrated test management tools installed and configured.

• Test scripts (transaction content) completed and loaded.

• Test case execution scheduled.

• Test cycle execution checklist created.

• Test logs created and results reporting template completed.

• Test execution team staffed, scheduled, and trained.

• Test Plan and evaluation criteria defined and approved.

1.4 Test Scope

The test scope will address the following sub-processes and functions to evaluate EDI
functionality.

Submit an Order Create SEder t:raJ'l:Sactiefl:~s).

Create and send order in LSR format. S'l:11:lfl'lit inte~ates L£R.

Receive acknowledgment.

Receive FOCI errorI reject notification.

Send expedited order transaction.
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• Exception resolution activities and reports are complete.

• Expected results versus actual test case results reported.

• Test report generated.

• Exit review completed.

2.0 O&P-2: TAG Functional Test

2.1 Description

The TAG Functional Test will evaluate the functional elements of the ordering and
provisioning process for UNEs as delivered to CLECs via the TAG interface. This test
cycle will be executed by submitting LSRs for UNEs against BellSouth test-bed accounts
and allowing the process to continue through the return of either an FOC or reject/error
notice. A number of these transactions will be permitted to proceed through the physical
provisioning process and return an electronic CN.

This test cycle will address all electronically ordered UNE requisition type and activity
type combinations for business and residence customers. Other functional elements of
the UNE ordering and provisioning process to be tested include flow-through and non­
flow-through orders, full and partial migrations, error conditions, order supplements,
directory listings, cancels, dispatch and non-dispatch provisioning, expedites, service
order status inquiries, and jeopardy notices delivered through the TAG interface.

Orders will be submitted as both stand alone transactions and as integrated pre-order
lorder transactions. For a dermed set of integrated transactions, information returned on
the pre-order response will be used to populate fields on subsequent orders. This activity
is undertaken to simulate the system-related activities ofa CLEC wishing to integrate the
pre-order and order functions._Additionally, in preparation for the volume test, a limited
number of resale scenarios will be tested to evaluate the functional elements of the
ordering and provisioning process for resale orders as delivered to CLECs by the TAG
interface. This test cycle will be executed by submitting LSRs for resale orders against
BellSouth test-bed accounts and allowing the process to continue through the return of
either a firm order confinnation (FOC) or reject/error notice. A number of these
transactions will be permitted to proceed through the physical provisioning process and
the return of an electronic completion notice (CN).

The TAG interface ordering and provisioning test will require BellSouth to establish a
test bed of customer accounts against which to place the requisite service requests.
Customer test accounts will be distributed geographically across multiple Georgia COs
and switching/transmission equipment configurations. Additionally, the downstream
CRIS/CABS Invoicing Functional Test (BLG-l) requires that those transactions allowed
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Receive Receive CN transaction.
Completion
Notice (CN)

Receive Jeopardy Receive jeopardy notification transaction.
Notification

O1.eck Service O1.eck service order status.
Order Status

Figure V-D: ED!Functional Test Scope

1.5 Test Activities

1. Submit EDI test case transactions according to schedule.

2. Log transaction identifier(s) and submission date/time stamp.

3. Receive transaction responses.

4. Log transaction identifier(s) and receipt date/time stamp.

5. Format transaction response'for comparator evaluation.

6. Match transaction response to submitted transaction.

7. Verify that transaction response contains expected results.

8. Flag any exceptions or mismatched responses and determine next steps in
exception resolution process.

9. Log documentation issues uncovered during transactions creation and
submission process.

10. Resubmit transactions as necessary.

11. Review comparator results and identify pending/open transactions.

12. Generate test results reports.

13. Calculate and report performance metries.

1.6 Exit Criteria

• Global Exit Criteria satisfied.
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• Integrated test management tools installed and configured.

• Test scripts (transaction content) comph~ted and loaded.

• Test case execution scheduled.

• Test cycle execution checklist created.

• Test logs created and results reporting templates completed.

• Test execution team staffed, scheduled, and trained.

• Test Plan and evaluation criteria defined and approved.

2.4 Test Scope

The test scope will address the following sub-processes and functions to evaluate TAG
functionality.

Submit an Order

Create and send order in LSR format. el:l:tnnit integrated
~

Receive acknowledgment.

Receive FOC/error/ reject/notification.

Send expedited order transaction.

Submit an Error Create efi'€'l' t:l'iH1SaCQElR(s).

Create and S§end error in LSR format.

Receive acknowledgment.

Receive planned error/reject notification.

Correct error(s).
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to complete through provisioning utilize two OCNs. The test scenarios to be used in the
TAG Functional Test are described in Appendix B-3: UNE Ordering Scenarios.

Scenarios for ordering Local Number Portability (LNP) and CLEC-to-CLEC migrations
will be processed by the Test Manager using customer data and other requisite order data
from CLECs currently doing business with BellSouth Georgia.

TAG ordering functionality will be reviewed along with the documentation addressing its
use. Documentation issues encountered during the creation of order transactions will be
analyzed and report in O&P-9: TAG Documentation Review.

The Test Cycle Manager will coordinate efforts with BellSouth to ensure that BellSouth's
and KPMG's performance measurement systems are prepared to track test transaction
performance prior to beginning the test. Test cycle performance data will be also be
collected through test management tools an4 delivered to the O&P Performance ResuJ.ts
COHlf3arisOB TestMeasures Evaluation (O&P-7).

2.2 Objective

The objective of the TAG Functional Test is to evaluate the functionality for
electronically ordered UNEs in accordance with TAG documentation.

2.3 Entrance Criteria

• Global Entrance Criteria satisfied.

• TAG documentation and training materials obtained.

• Test transaction tracking strategy identified.

• Five OCNs acquired and deployed (three for provisioning).

• Target performance memes identified.

• BellSouth's and KPMG•s performance measurement tracking systems
prepared to track test transactions.

• All appropriate SRT activities completed.

• Transaction submission tools installed and configured.

• BellSouth test-bed customer account data loaded.

• CLEC data for LNP orders obtained.

• Expected result fIles completed.
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Figure v-m: TAG Functional Test Scope

2.5 Test Activities

1. Submit TAG test case transactions according to schedule.

2. Log transaction identifier(s) and submission date/time stamp.

3. Receive transaction responses.

4. Log transaction identifier(s) and receipt date/time stamp.

5. Format transaction response for comparator evaluation.

6. Match transaction response to submitted transaction.

7. Verify that transaction response contains expected results.

8. Flag any exceptions or mismatched responses and determine next steps in
exception resolution process.

9. Review comparator results and identify pending/open transactions.

10. Generate test results reports.

11. Calculate and report performance metrics.

2.6 Exit Criteria

• Global Exit Criteria satisfied.

• . Exception resolution activities and reports are complete.

• Expected results versus actual test case results reported.

• Test report generated.

• Exit review completed.

3.0 O&P-3: EDI/I'AG Normal Volume Performance Test

3.1 Description

The EDIffAG Normal Volume Performance Test will evaluate simultaneously the
behavior and performance of both the EDI and TAG interfaces under "normal" YEOl
projected transaction load conditions. This test cycle will be executed by TTGs in a
manner consistent with the forecasted daily usage patterns and transaction mix (including
error conditions) for each interface. The TIGs are capable of submitting large volumes
of flow-through pre-ordering (TAG only), and resale and UNE service request test cases.
Patterns of time within the day and patterns of days within the month will be emulated.

._.....~ ..•--
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Resend integrated LSR.

Receive FOC.

Supplement an Order

Pre-order/Order
Integration

Create s1:ipplemeflt traflSaetiofl(s).

Create and ~end supplement transactions.

Receive acknowledgment.

Receive FOCI error/reject notification.

Correct error(s).

Resend supplement.

Receive FOC.

Populate integration orders with information returned
from designated pre-order response.

Submit integration orders.

Receive acknowledgement.

Receive error/reject notification.

Correct errors.

Resend integration order.

Receive FOe.

Receive Completion Notice Receive CN transaction.

Receive Jeopardy Receive jeopardy notification transaction.
Notification

Check Service Order Status Create service order status request.

Send transaction.

Receive response.
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• Certification testing for ITGs completed.

• Test scenarios selected (refer to Appeftdix B-2 & Appendix B-3).

• Test cases selected.

• BellSouth test bed customer account data loaded.

• Expected result files completed.

• Integrated test management tools installed and configured.

• Test scripts (transaction content) completed and loaded.

• Test case execution scheduled.

• Test cycle execution checklist created.

• Test logs created and results reporting template completed.

• Account and security access to EDI and TAG established.

• EDI and TAG connectivity established.

• Test execution team staffed, scheduled, and trained.

• Test Plan and evaluation criteria defined and approved.

3.4 Test Scope

The test scope will adqress the following sub-processes and functions to evaluate EDI and
TAG perfonnance under YEOl nonnal projected transaction loads.

Submit Orders in Create order transaction(s).
Projected Normal
Volumes

Send order in LSR format.
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The normal volume forecast will be developed across BellSouth's entire nine-state region
as described in Appendix c: Volume Analysis. The test will be executed during two
ten-hour periods by modeling the expected nonnal daily usage pattern (e.g., the ofl-peak
nighttime hour loads will be ignored for the test). The majority of the transactions
submitted in support of this test cycle are expected to flow through BellSouth's OSS
electronically and return an error or an FOC. However, a representative sample of
transactions will be submitted to test BellSouth's processing capacity for electronically
ordered service requests and errors that fall out for manual processing. LSR transaction
loads will be distributed geographically across multiple Georgia COs. BellSouth will
ensure that customer test accounts are established and configured accordingly.

The test scenarios to be used in the EDI/TAG Nonnal Volume Perfonnance Test are
described in Appendix B-2: Resale Ordering Scenarios and Appendix B-3: UNE
Ordering Scenarios.

TAG and EDI volume tests will be conducted in parallel, using a forecasted order split of
60% - 40% respectively. The PRE-4: TAG Pre Ordering Normal Volume Test will also
be conducted in parallel. The Test Cycle Manager will coordinate efforts with BellSouth
to ensure that BellSouth's and KPMG's perfonnance measurement systems are prepared
to track test transaction performance prior to beginning the test. Test cycle performance
data will also be collected through test management tools and delivered to the O&P
Performance Results COlBflaASOB TestMeasures Evaluation (O&P-7) and KPMG as
inputs to their respective test execution functions.

3.2 Objective

The objective of the EDIITAG Normal Volume Performance Test is to measure the
performance of the EDI and TAG interface under normal projected YEOI transaction
loads.

3.3 Entrance Criteria

• Global Entrance Criteria satisfied.

• EDI and TAG documentation obtained.

• O&P-l: EDI Functional Test and O&P-2: TAG Functional Test
successfully completed.

• Test transaction tracking strategy identified.

• Normal volume level defined.

• BellSouth's and KPMG's performance measurement tracking systems
prepared to track transactions.
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4.0 O&P-4: EDIn'AG Peak Volume Performance Test

4.1 Description

The EDIITAG Peak Volume Perfonnance Test will evaluate the behavior and
perfonnance of both the EDI and TAG interfaces under "peak" YEOl projected
transaction load conditions simultaneously. This test cycle will execute selected flow­
through pre-ordering (fAG only) resale and UNE service request test cases, including
error conditions. The PRE-5: TAG Pre Ordering Peak Volume Test will be conducted in
parallel with this test.

The peak volume forecast will be developed using the peak hourly load identified for the
EDIITAG Nonnal Volume Perfonnance Test, replicating those transaction volumes
across an eight-hour period. Alternatively, if BellSouth's nonnal daily usage patterns are
relatively flat, a multiple may be applied to the peak hourly load and the result replicated
across an eight-hour day. The methodology and calculations are discussed further in
Appendix C: Volume Analysis.

The peak volume test will be executed during two eight-hour periods. LSR loads will
again be distributed geographically across multiple Georgia COs to more accurately
reflect a realistic peak load operating environment. BellSouth will ensure that customer
test accounts are established and configured accordingly.

The test scenarios to be used in the EDIffAG Peak Volume Perfonnance Test are
described in Appendix B-2: Resale Ordering Scenarios and Appendix B-3: UNE
Ordering Scenarios. .

The Test Cycle Manager will coordinate efforts with BellSouth to ensure that BellSouth's
and KPMG's perfonnance measurement systems are prepared to track test transaction
perfonnance prior to beginning the test. Test cycle perfonnance data will also be
collected through test management tools and delivered to the O&P Perfonnance Results
ComparisoH TestMeasures Evaluation (O&P-7) and KPMG as inputs to their respective
test execution functions.

4.2 Objective

The objective of the EDIITAG Peak Volume Perfonnance Test is to measure the
perfonnance of the EDI and TAG interfaces under peak projected YEO1 transaction
loads.

4.3 Entrance Criteria

• Global Entrance Criteria satisfied.

• EDI and TAG documentation obtained.
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Receive acknowledgment.

Receive FOC or error/reject notification.

Send transaction response.

Figure V-W: EDI/I'AG Normal Volume Performance Test Scope

3.5 Test Activities

1. Submit EDIITAG test case transactions according to schedule.

2. Log transaction identifier(s) and submission date/time stamp.

3. Receive transaction responses.

4. Log transaction identifier(s) and receipt date/time stamp.

5. Verify that transaction response contains expected results.

6. Analyze timeliness performance

7. Flag any exceptions or mismatched responses and determine next steps in
exception process

8. Generate test results reports.

3.6 Exit Criteria

• Global Exit Criteria satisfied.

• Exception resolution activities and reports are complete.

• Expected results versus actual test case results reported.

• Test report generated.

• Exit review completed.
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Submit Orders in Projected Peak
Volumes

Create order transaction(s).

Send order in lSR format.

Receive acknowledgment.

Receive FOC or error/rejection notification.

Send transaction response.

Figure V- V: EDIII'AG Peak Volume Performance Test Scope

4.5 Test Activities

1. Submit EDIlfAG test case transactions according to schedule.

2. Log transaction identifier(s) and submission date/time stamp.

3. Receive transaction responses.

4. Log transaction identifier(s) and receipt date/time stamp.

5. Analyze timeliness perfonnance.

6. Flag any exceptions or mismatched responses and determine next steps in
exception process.

7. Generate test results reports.

4.6 Exit Criteria

• Global Exit Criteria satisfied.

• Exception resolution activities and reports are complete.

• Expected results versus actual test case results reported.

• Test report generated.
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• O&P3 EDI/TAG Normal Volume Performance Test completed.

• Test transaction tracking strategy identified.

• Peak volume level defmed.

• BelISouth's and KPMG's performance measurement tracking systems
prepared to track transactions.

• Test scenarios selected (refer to Appendix B-2 & Appendix B-3).

• Test cases selected.

• BelISouth test bed customer account data loaded.

• Expected results files completed.

• Integrated test management tools installed and configured.

• Test scripts (transaction content) completed and loaded.

• Test case execution scheduled.

• Test cycle execution checklist created.

• Test logs created and results reporting template completed.

• Account and security access to EDI and TAG established.

• EDI and TAG connectivity established.

• Test execution team staffed, scheduled, and trained.

• Test Plan and evaluation criteria defined and approved.

4.4 Test Scope

The test scope will address the following sub-processes and functions to evaluate
EDIITAG peak performance.
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• Test scenarios selected. (Refer to Appendix B-3).

• Test transaction tracking data elements identified.

• Expected result files completed.
-

• BellSouth test bed prepared and customer account data loaded.

• BellSouth test facilities available.

• Test management tools installed and fully configured.

• Test scripts (transaction content) completed and loaded.

• Test case execution scheduled.

• Detailed test cycle execution checklist created.

• Test logs created and results reporting templates completed.

• Test execution team identified, trained, and scheduled.

• Test Plan and evaluation criteria defined and approved.

5.4 Test Scope

The test scope will address the following sub-processes and functions to evaluate UNE
provisioning.

BeD6eutft i\=elJisieftE!s Serv4Ee &eeein sesigR EleE'YlfteRts:

PerieHR }3!'evisieMig aeti-vities.

Perieml: testiRg aetiv:ities.

T1:U1'\ up sePViee.

Receive completion notification Receive completion notification transaction.
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• Exit review completed.

5.0 O&P-5: Provisioning Verification Test

5.1 Description

The Provisioning Verification Test will evaluate BellSouth's ability to accurately and
expeditiously complete the provisioning of service requests placed in both the O&P-I:
EDI Functional Test and O&P-2: TAG Functional Test. This analysis will focus on
electronically ordered UNEs and involves the physical inspection of BellSouth's
provisioning process. Real CLEC provisioning activities will be observed to test end-to­
end provisioning process on UNE - Loop orders. In addition, to test the full functionality
of BellSouth's provisioning process, orders will be supplemented and canceled, require
outside dispatch, and address customer coordination.

The test scenarios to be used in the Provisioning Verification Test are described in
Appendix B-3: UNE Ordering Scenarios.

Test cycle performance data will be collected by an on-site observer and those results will
be delivered to the O&P Performance ResulEs COHlpariSOH TestMeasures Evaluation
(O&P-7) as inputs to test execution functions.

5.2 Objective

The objective of the Provisioning Evaluation Test is to evaluate BellSouth's performance
in the provisioning of UNEs as described in the Georgia Order.

5.3 Entrance Criteria

• Global Entrance Criteria satisfied.

• O&P-l, EDI Functional Test and O&P-2, TAG Functional Test
successfully executed.

• LEO Implementation Guides (Volumes 1-4), Local Number Portability
Ordering Guide, TAG API Programmers Guide, and Georgia SGAT
obtained.

• Test transaction tracking strategy identified.

• BellSouth performance measurement tracking system prepared to track
transactions.

• Three carrier OCNs obtained for provisioning.
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• Expected results versus actual test case results reported.

• Test report generated.

• Exit review completed.

6.0 O&P-6: Order Processing Systems Capacity Management Evaluation

6.1 Description

The Order Processing Systems Capacity Management Evaluation is a detailed review of
the safeguards and procedures in place to plan for and manage projected growth in the use
of EDI, TAG, LEO, LESOG, LNP and SOCS [Order Processing Systems].

L
N .---"........_~-----'

P '''-NoIic8-.-ro-/.N.-p-to------
gentlI'IIte FOC. CNRejects. FOCs. CNs• .Jeops

EDI

« I Parser I
LSRs L iF0C5. CNs. E

! Riii&IS 0
to

LSRs
SST

_Formatted

LSRs. Pre- SOS SOCS
0rrI8ring inquiry TAG- LSRs

L
S ~

FDCs. CNs
R LSRWI
R LNP

FOCs. eNs.
Errors

LSRs

Figure W- WI: BellSouth's Ordering Network Elements

6.2 Objective

The objective of this evaluation is to analyze the capabilities of BST capacity
management functions in relation to the order processing applications and determine
whether the procedures are adequate to identify and implement capacity increments to
satisfy projected customer business volumes on a timely basis.
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Match response to order transcation and confirmation.

Verify timeliness of completion.

Support provisioning process

BellSouth provisioned service

Perform provisioning activity accurately.

Confirm provisioning on orders requiring
coordination.

Manage provisioning process.

BellSouth provisioning methods and procedures.

Figure V-VI: Provisioning Verification Test Scope

5.5 Test Activities

1. Analyze FOe for provisioning information.

2. Log all provisioning notifications.

3. Verify provisioning appointment date/time.

4. Meet BellSouth provisioners for appointment.

5. Log interactions in provisioning checklist.

6. Perform testing on provisioned services.

7. Log activity completion date/time for provisioning event.

8. Record results in appropriate provisioning log.

9. Flag any exceptions or mismatched responses and determine next steps in
exception process..

10. Generate test results reports.

5.6 Exit Criteria

• Global Exit Criteria satisfied.

• Exception resolution activities and reports are complete.
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well as evidence of related activities such as: periodic capacity management
reviews; system reconfiguration/load balancing; and load increase induced
upgrades.

1. Review procedural and other documentation related to order processing
systems capacity management.

2. Conduct interviews with the key systems administration and support
personnel as appropriate.

3. Document fmdings.

4. Resolve exceptions.

6.6 Exit Criteria

• Global Exit Criteria satisfied.

• Documentation reviews complete.

• Interviews completed.

• Capacity management review report completed.

• Exit review completed.

7.0 O&P-7: O&P Performance Resl:lils C81Bpa:R58sMeasures Evaluation

7.1 Description

The O&P Performance ReSU:lts Cem~ariseBMeasures Evaluation is a comparative
analysis of O&P performance results collected by the KPMG test management tools and
by BellSouth's OSS performance measurement system. The source results collected from
O&P-l: EDI Functional Test, O&P-2: TAG Functional Test, O&P-3: EDIlfAG Normal
Volume Performance Test, and O&P-4: EDIlfAG Peak Volume Performance Test will
be compared to BellSouth's performance results; accuracy and trends will be identified;
and disparities will be analyzed for significance.

7.2 Objective

The objective of the O&P Performance Results Cemparisea is to assess the accuracy of
BellSouth's wholesale performance metries results using test transactions.
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6.3 Entrance Criteria

• Global Entrance Criteria satisfied.

• Availability of documentation identified as input.

• Interview guide / questionnaire developed.

• Interviewees identified and scheduled.

• Detailed evaluation checklists developed.

• Technical documentation identified and obtained for Order Processing
Systems.

• Test Plan and evaluation criteria defined and approved.

6.4 Test Scope

The test scope will address the following sub-processes and functions to evaluate
wholesale order processing capacity management.

Order Processing
SystemsCapacity
Management

Data collection and reporting of business volumes,
resource utilization, and performance monitoring

Data verification and analysis of business volumes,
resource utilization, and performance monitoring

Systems and capacity planning

Figure V- VllI: Order Processing Systems Capacity Management Evaluation Test Scope

6.5 Test Activities

Interviews will be conducted with system administration personnel responsible
for the operation of the Order Processing Systems. These interviews will be
supplemented with an analysis of BellSouth capacity management procedures as
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7.3 Entrance Criteria

• Global Entrance Criteria satisfied.

• Results comparison strategy defmed.

• EDI/TAG Functional Tests completed with disaggregated performance
metrics reports (including raw data in electronic fonn).

• EDI/TAG Normal and Peak Volume Performance Tests completed with
disaggregated performance metries reports (including raw data in electronic
form)

• BellSouth performance measurement system reports compiled.

• Test execution scheduled.

• Test logs created and results reporting template completed.

• Test execution team staffed, scheduled, and trained.

• Test Plan and evaluation criteria defmed and approved.

• Guidelines for measuring variances defined.

7.4 Test Scope

The test scope will address the following sub-processes and functions to compare
performance results.

Fef'€eftt Rejeeted SeFViee R€~ests Meeha:rl:iz;eEl

Rejeet mtei'viH Me~eEl

Fim.:l QrElef' CsflfianatiSf!: Timeliftess Meehafti.geEi
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u~m NSf!: DesigfteEi
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Average Ieopardy Notice Interval &
Percentage of Orders Given IeQPardy
Notices

Percent Missed Installation
Appointments

Average Completion Interval/ Order
Completion Interval Distribution

Average Completion Notice Interval

POTS - Residence
POTS - Business
Design
UNEDesign
UNE Non-Desi
<10 lines/circuits
>10 lines/ circuits

Dispatch/No Dispatch

POTS - Residence
POTS - Business
Design
UNEDesign
UNE Non-Desi

Dispatch/No Dispatch

Residence and Business reported in day
intervals: 0,12,3,4,5,5+

UNEand Designn"ported in day intervals:
0-5,5-10,10-15,15-20,20-25,25-30, >=30

<10 lines/circuits
>=10 lines/circuits

POTS - Residence
POTS - Business
Design
UNEDesign
UNE Non-Desi

Reporting intervals in hours: 0-1,1-2,2-4,4­
8, 8-12, 12-24, >24, plus overall average hour
interval

<10 lines/ circuits
>=10 lines/circuits

POTS - Residence
POTS - Business
Design
UNEDesign
UNE Non-Desi
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Reject Interval

Firm Order Confirmation Timeliness

Speed of Answer in the Ordering Center

Mean Held Order Interval &
Distribution Intervals

Resale - Residence
Resale - Business
Resale - Design
UNEDesign
UNE Non-Design
UNE Loop with and wi 0 NP

Mechanized «()..4 min., 4-8 min., 8-12 min.,
12-60 min., 0-1 hr.,l-8 hrs., 8-24 hrs., >24
hrs.)

Non-Mechanized (0-1 hr., 1-4 hrs., 4-8 ms., 8­
12 hrs., 12-16 ms., 16-20 ms., 20-24 hrs., >24
hrs.)

Average Interval in Days

Resale - Residence
Resale - Business
Resale - Design
UNEDesign
UNE Non-Design
UNE Loop with and wi 0 NP

Mechanized (0-15 min., 15-30 min., 30-45
min., 45-60 min., 60-90 min.,90-120 min., 120­
240 min., 4-8 hrs., 8-12 ms., 12-16 hrs., 16-20
hrs., 20-24 hrs., 24-48 hrs., >48 hrs.)

Non-Mechanized (0-4 hr., 4-8 hrs., 8-12 hrs.,
12-16 hrs., 16-20 ms., 20-24 hrs., 24-48 hrs.,
>48hrs.)

Average Interval in Days

Not disaggregated

Circuit breakout <10
>=10

POTS - Residence
POTS - Business
Design
UNEDesign
UNE Non-Desi
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3. Flag any exceptions in results comparison and detennine next steps in
exception resolution process.

4. Generate comparative analysis results reports.

7.6 Exit Criteria

• Global Exit Criteria satisfied.

• Exception resolution activities and reports are complete.

• Expected results versus actual test case results reported.

• Test report generated.

• Exit review completed.

8.0 O&P-8: EDIDocumentation Eyaluation

8.1 Description

The EDI Documentation Evaluation is an analysis of the BellSouth-provided
documentation used by CLECs to interface and interact with the EDI interface for
ordering and provisioning activities. This evaluation is intended to review the
availability, accuracy, and completeness of BellSouth's ordering and provisioning
documentation using a variety of operational analysis techniques. This test will receive as
input from the O&P-l: EDI Functional Test an exceptions report based on issues
pertaining to documentation which addresses whether system functionality matches that
described in the business rules documentation.

8.2 Objective

The objective of the EDI Documentation Evaluation is to assess whether the
documentation provided by BellSouth adequately assists CLECs in understanding how to
implement and use all of the EDI ordering and provisioning functions available to them.

8.3 Entrance Criteria

• Global Entrance Criteria satisfied.

• EDI documentation obtained.

• Teams staffed, scheduled and trained
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Coordinated Customer Conversions

Percent Provisioning Troubles within 30
days of Service Order Activity

Total Service Order Cycle Time

Service Order Accuracy

Re.ported in intervals: <=5 min., >5 and <=15
min., >15 min., plus Overall Average
Interval

UNE Loops without INP
UNE Loo s with INP
<10 lines/circuits
>10 lines/ circuits

Dispatch/No Dispatch

POTS - Residence
POTS - Business
Design
UNEDesign
UNE Non-Desi 1

Dis;patch/No Dispatch

POTS - Residence
POTS - Business
Design
UNEDesign
UNE Non-Desi
<10 lines/circuits
>10 lines/circuits

Dispatch/No Dispatch

POTS - Residence
POTS - Business
Design
UNEDesign
UNE Non-Desi

Figure V-IX: O&P Performance Jk81Jlts C8Hlpad58HMeasures Evaluation Test Scope

7.5 Test Activities

1. Acquire and fonnat BellSouth and test management tools perfonnance data
files.

2. Compare disaggregated BellSouth perfonnance results with test
management tools perfonnance results.
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Correct errors.

Receive FOe.

Supplement an Order Create and sned supplement transactions.

Receive FOCI errorI reject notification.

Correct errors.

Pre-Order(Order Intergration Populate integration orders with information returned
from designated pre-order response.

Submit integration orders.

Receive acknowledgement.

Receive error(reject notification.

Correct errors.

Receive Completion Notice Receive CN transaction.
(CN)

Receive Jeopardv Notification Receive jeopardY notification transaction.

Check Service Order Status Check seryice order status.

Figure V-X· ED!Documentation Evaluation Test Scope

8.4.1 Documents in Test Scope

The folloWing is a non-exclusive list of documents to be examined:

• LEO Implementation Guide. Volumes 1-3

• Facility Based Activation Requirements

• Facility Based Advisory Guide

• Pending Service Order Job Aid
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• Documentation evaluation checklist completed.

• Test Plan and evaluation criteria defmed and approved.

• Interview guide/questionnaire(s) completed.

• Incident report(s) arising from documentation issues from O&P-l:EDI
Functional Test obtained.

• BST and eLEe documentation Order Specialist and User contact
information provided.

• Process for logging exceptions defined and accepted.

8.4 Test Scope

The test scope will address the following sub-processes and functions to evaluate EDI
documentation along with additional relevant documentation identified for use in
Ordering and Provisioning.

O&P-8 Documentation

Submit an Order

Submit an &ror

LOO ImpleHl€'fl:kltleft Ga:ides (Vola:mes 1 '1).Document
structun~and format.

PC li:DT Tramia:g Doe\Hf\efl:t.Document content.

CMria' Notifications off the 8eJJ€lol:1th
'wei:Jsite.Realease management.

Document accuracv.Resale CI.k:C l\ctiTJaaoft
ReEfl:1:ii'emeftt6.

Leeal: ~JQFAber Pertahilit:y Ordering CHide.

Create and send order in LSR format.

Receive FOCI error(reject notification.

Create and send Ol'der in LSR format.

Receive planned error (rE~jectnotification.
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to documentation which addresses whether system functionality matches that described in
the business rules documentation.

9.2 Objective

The objective ofTAG Documentation Evaluation is to assess whether the documentation
provided by BellSouth adequately assists CLECs in understanding how to implement and
use all of the TAG ordering and provisioning functions available to them.

9.3 Entrance Criteria

• Global Entrance Criteria satisfied.

• TAG documentation obtained.

• Teams staffed, scheduled, and trained.

• Documentation evaluation checklist completed.

• Test Plan and evaluation criteria defined and approved.

• Interview guide/questionnaire(s) completed for BST & CLEC.

• Exception report(s) arising from documentation issues from O&P-2 TAG
Functional Test obtained.

• BST and CLEC documentation Order Specialist and User contact
information provided.

• Process for logging exceptions defined and accepted.

9.4: Test Scope

The scope will address the following sub-processes and functions to evaluate TAG
documentation along with additional relevant documentation identified for use in
Ordering and Provisioning.

LeG Ifl1:]9lemefttat:ien Caiaes (Vell:lmcs 1 4).
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• Products and Services Interval Guide

• Carrier Notifications from the BellSouth Web site

• Local Number Portability Ordering Guide

8.5 Test Activities

1. Obtain relevant documentation needed to carry out business processes
related to O&P.

2. Conduct documentation evaluation using documentation evaluation
checklist.

3. Conduct interviews with BellSouth documentation specialists.

4. Conduct interviews with CLEC documentation users.

5. Log incidents noted during.testing.

6. Flag any exceptions and detennine next steps in execution resolution
process.

7. Compile results.

8.6 Exit Criteria

• Global Exit Criteria satisfied.

• Exception resolution activities and reports are complete.

• Expected results versus actual test case results reported.

• Test report generated.

• Exit review completed.

9.0 O&P-9: TAG Documentation Evaluation

9.1 Description

The TAG Documentation Evaluation is an analysis of the BellSouth-provided
documentation used by CLECs to interface and interact with the TAG interface for
ordering and provisioning activities. This evaluation is intended to review the
availability, accuracy and completeness of BellSouth's ordering and provisioning
documentation using a variety of operational analysis techniques. This test will receive as
input from the O&P-2: TAG Functional Test an incident report due to issues pertaining
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Receive error/r~ectnotification.

Correct errors.

Receive Completion
Notice (CN)

Receive leopardv
Notification

Check Service Order
Status

Receive eN transaction.

Receive jeopardv notification transaction.

Check service order status.

Figure V-Xl: TAG Documentation Evaluation Test Scope

9.4.1 Documents in Test Scope

The following is a non-exclusive list of documents to be examined:

• LEO Implementation Guide. Volwnes 1-3

• Facility Based Activation Requirements

• Facility Based Advisory Guide

• Pending Service Order Job Aid

• Products and Services Interval Guide

• Carrier Notifications from the BellSouth Web site

• Local Number Portability Ordering Guide

9.5 Test Activities

1. Obtain relevant documentation needed to carry out business processes
related to O&P.

2. Conduct documentation evaluation using documentation evaluation
checklist
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T:\G P:ragFamf.Aer's JaB AdJ.

TAG T:Faiaing fa'!" CLOC ProgyaR"&Rer.

CaHie:r NotmeatioRS off tfie '8ellf!ielHl:t: •....eBsite.

Document structure and format.

Document content.

Release management.

Document accuracv.

Submit an Order

Submit an Error

Supplement an Order

Pre-OrderI Order
Intergration

Create and send order in LSR format.

Receive FOC/errol'/reject notification.

Create and send order in LSR format.

Receive planned error/reject notification.

Correct errors.

Receive FOC.

Create and sned supplement transactions.

Receive FOC/ error(reject notification.

Con'ect errors.

Populate integration orders with information returned
from designated pre-order respon..<;e,

Submit integration orders.

Receive acknowledgement,
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10.2 Objective

The objective of the EDIlfAG Production Volume Performance Test is to measure the
performance of the EDI and TAG interface under current production capacity at YEO1
projected mix.

10.3 Entrance Criteria

• Global Entrance Criteria satisfied.

• EDI and TAG documentation obtained.

• O&P-l: EDI Functional Test, O&P-2: TAG Functional Test, O&P-3:
EDIlfAG Normal Volume Performance Test and O&P - TAGIEDI Peak
Volume Performance Test successfully completed.

• Test transaction tracking strategy identified.

• Current volume level defmed.

• BellSouth's and KPMG's performance measurement tracking systems
prepared to track transactions.

• Certification testing for TIGs completed.

• Test scenarios selected (refer to Appendix B-2 &Appendix B-3).

• Test cases selected.

• BellSouth test bed customer account data loaded.

• Expected result files completed.

• Integrated test management tools installed and configured.

• Test scripts (transaction content) completed and loaded.

• Test case execution scheduled.

• Test cycle execution checklist created.

• Test logs created and results reporting template completed.

• Account and security access to EDI and TAG established.

• EDI and TAG connectivity established.
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3. Conduct interviews with BellSouth documentation specialists

4. Conduct interviews with CLEC documentation users

5. Log incidents noted during testing.

6. Flag any exceptions and detennine next steps in execution resolution
process.

1. Compile results.

9.6 Exit Criteria

• Global Exit Criteria satisfied.

• Exception resolution activities and reports are complete.

• Expected results versus actual test case results reported.

• Test report generated.

• Exit review completed.

10.0 O&P-I0: EDInAGProduction Volume Performance Test

10.1 Description

The EDI/fAG Production Volume Performance Test will evaluate simultaneously the
behavior and performance of both the interfaces under current capacities of the
production system. This test cycle will be executed by TTGs in a manner consistent with
the forecasted daily usage patterns and transaction mix (excluding error conditions) for
each interface. The TTGs are capable of submitting large volumes of flow through pre­
orders (TAG only), and resale and UNE service request cases. The test will be executed
during an eight-hour period. All the transactions submitted are expected to flow through
BellSouth's OSS electronically and return an error or an FOC. LSR transaction loads will
be distributed geographically across multiple Georgia COs. BellSouth will ensure that
customer test accounts are established and configured accordingly.

The test scenarios to be used in the EDI/fAG Production Volume Performance Test are
described in Appendix B-2: Resale Ordering Scenarios and Appendix B-3: UNE
Ordering Scenarios.

The Test Manager will coordinate efforts with BellSouth to ensure that BellSouth's and
KPMG's performance measurement system are prepared to track test transaction
performance prior to beginning the test. Test cycle performance data will also be
collected though test management tools and delivered to the O&P Performance Results
COffiIJaRsOB TestMeasures Evaluation (O&P-1).
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10.6 Exit Criteria

• Global Exit Criteria satisfied.

• Exception resolution activities and reports are complete.

• Expected results versus actual test case results reported.

• Test report generated.

• Exit review completed.
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• Test execution team staffed, scheduled, and trained.

• Test Plan and evaluation criteria defined and approved.

lOA Test Scope

The test scope will address the following sub-processes and functions to evaluate EDI and
TAG perfonnance under current transaction loads.

Submit Orders in Create order transaction(s).
Projected Normal
Volumes

Send order in LSR format.

Receive acknowledgment.

Receive FOC or error/reject notification.

Send transaction response.

Figure V-IV:' EDIIIAG Production Volume Performance Test Scope

10.5 Test Activities

1. Submit EDIffAG test case transactions according to schedule.

2. Log transaction identifier(s) and submission date/time stamp.

3. Receive transaction responses.

4. Log transaction identifier(s) and critical performance responsiveness date/time
stamp information.

5. Verify that transaction response contains expected results.

6. Flag any exceptions or mismatched responses and determine next steps in
exception resolution process.

7. Generate test results reports.
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VI. Billing Test Section

A. Overview
The purpose of this section is to define the specific billing tests to be undertaken in
evaluating the systems and related operational elements associated with BellSouth·s
establishment and maintenance of business with CLECs.

B. Scope
The billing domain test scope is defined in the following table: The table identifies the
test target. the interface under test. the primary test objective(s). the BST product
offering. and the test technique(s) to be employed.

BLG-I: CRISjCABS Invoicing CRIS Functionality, UNE Transaction
FWlctional Test CABS Quality Processing,

Inspection.
Interview

BLG-2: ODUFj ADUF Usage ODUF Functionality, UNE Transaction
FWlctional Test ADUF Quality Processing,

Inspections,
interviews

BLG-3 Billing Systems Capacity CRIS Processing UNE Inspection,
Management Evaluation CABS Capacity Interview

ADUF
ODUF

BLG-4: Billing Performance CRIS Performance UNE Performance
Rest:i:lts CemriH'isonl\.1easures CABS Reporting Comparison,
Evaluation ODUF Verification Inspection.

ADUF Interview

BLG-5: CRISjCABS CRIS Documentation UNE Document
Invoicing Documentation CABS Review,
Evaluation Interview
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1.2 Objective

The objective of the eRIs/CABS Invoicing Functional Test is to validate the
completeness and accuracy of the CRIS/CABS carrier billing and invoicing process" in
accordance with BellSouth's published specifications.

1.3 Entrance Criteria

• Global Entrance Criteria satisfied.

• Detailed Billing guidelines obtained from BellSouth.

• Billing invoice delivery mechanisms established.

• Test scenarios and cases provisioned.

• Test-bed databases, including all required previously provisioned
accounts in the CRIS/CABS and other related systems loaded for Billing.

• Performance measurement tracking systems prepared to track test
transactions.

• Test case execution scheduled.

• Detailed test cycle checklist created.

• Test logs and validation instructions created and results reporting
template completed.

• Test execution team identified, scheduled, and trained.

• Documentation of BST bill production and distribution procedures
obtained.

• Interview guide/questionnaire developed.

• Interviewees identified and scheduled.

• Test Plan and evaluation criteria defined and approved.

1.4 Test Scope

The test scope will address the following sub-processes and functions to evaluate
CRIS/CABS functionality.
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BLG-6: ODUP/ ADUF
Documentation Evaluation

ODUF
ADUF

Documentation UNE Document
Review,
Interview

c. Test Cycles

Figure VI-I: Billing Test Cycles

1.0 BLG-l: CRIS/CABS Invoicing Functional Test

1.1 Description

The CRIS/CABS Invoicing Functional Test will evaluate the functional elements of the
carrier invoicing process for UNEs as delivered to CLECs by the CRIS/CABS interface.
The test consists of a transaction driven segment and a process evaluation segment.

For the transaction driven segment, BST will establish an initial billing test bed
consisting of activated retail accounts, and additional facilities reserved for subsequent
use by the Test Manager in simulation of a CLEC. The billing test bed will support
multiple DCNs and accounts will span several billing cycle dates for both CRIS and
CABS. The Test Manager will submit service orders against the test bed. These orders
will include new installs, migrations to the CLEC, changes and disconnects. Specific
orders will be selected from the scenarios shown in Appendix B-4: Billing Scenarios.
Calls will be placed on provisioned lines to generate usage. The service orders and usage
will result in invoice detail subject to evaluation by the Test Manager. The functional
elements of UNE invoicing to be specifically targeted by this test include usage and
measured rate billing, recurring and non-recurring charges, pro-ration of charges,
recording of account configuration changes, adjustments, and accuracy of invoice line­
item details .and summary level sections delivered by both the CABS/CmS systems.

BLG-l transaction testing activities and findings will be coordinated with the BLG-2
(Usage), BLG-5 (performance) and BLG-6 (Docum~ntation) tests.

The process oriented sub-tests are designed to ensure that BST internal procedures for
producing and distributing customer bills are such that quality and timeliness are ensured.
Inspections of the relevant processes and interviews with responsible BST parties will be
conducted.
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3. Assess accuracy of each system function as documented.

4. After executing orders, receive and validate the bills.

5. Capture results.

6. Compare actual results with the expected results and tabulate fmdings.

7. Interview BellSouth Subject Matter Experts to ensure quality of internal
processes.

8. Resolve exceptions.

1.6 Exit Criteria

• Global Exit Criteria satisfied.

• Expected results versus actual test case results reported.

• Confinnation steps completed.

• Test report generated.

• Exit review completed.

2.0 BLG-2: ODUFIADUF Usage Functional Test

2.1 Description

The Daily Usage File (DUF) Test will evaluate the functional elements of daily
message/usage processing for UNE ports as delivered to CLECs by the ADUF/ODUF
interfaces. This test will be executed by placing test calls on UNE port or loop port
scenarios similar to those selected for provisioning as part of the EDIfTAG functional
tests (O&P-l and O&P-2). The functional elements of daily message/usage processing
for UNE ports to be specifically targeted by this test include the completeness and
accuracy of the call details across a variety of incoming and outgoing call types, changes
in account disposition/configuration, and CO switch types.

The message/usage processing test will require BellSouth to establish an initial test bed of
billed accounts prior to the execution of the Billing functional tests. This test will capture
daily usage events that can be compared to the carrier invoices delivered via the
CRIS/CABS interfaces. The test consists of a transaction driven segment and a process
evaluation segment.

For the transaction driven segment, BST will establish an initial billing test bed
consisting of activated retail accounts, and additional facilities reserved for subsequent
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Adjustment

Maintain Bill Balance

Review Bills

Balance Cycle

Deliver Bill

Maintain Bill History

Request resend

Enter adjustments.

Track adjustments.

Carry balance forward.

Verify normal recurring charges.

Verify one-time charges.

Verify prorated recurring charges.

Verify usage charges.

Verify adjustments (debits and credits).

Verify late charges.

Define balancing and reconciliation procedures.

Produce control reports.

Release cycle.

Deliver bill media.

Maintain billing information.

Access billing information.

Deliver bill media.

Figure VI-II: CRlS/CABS Invoicing Functional Test Scope

1.5 Test Activities

1. Review BellSouth Billing documentation.

2. Using test cases derived from the test scenarios found in Appendix B.
perform each function listed in the test scope.
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• Documentation of BST DUF production and distribution procedures
available.

• Interview guide/questionnaire developed.

• Interviewees identified and schedaled.

• Test Plan and evaluation criteria defined and approved.

2.4 Test Scope

Receipt of Usage by BellSouth

Daily Usage Feed

Deliver Usage to CLECs

Maintain Usage History

Status Tracking and Reporting

Receive switch records at data center.

Verify DUF data.

Create usage feed.

Define balancing and reconciliation procedures.

Route usage.

Send direct connect.

Acknowledge arrival.

Create usage backup.

Request backup data.

Track valid usage.

Account for no usage.

Account for missing usage (gaps).

Figure VI-IV: ODUFIADUF Usage Functional Test
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use by the Test Manager in simulation of a CLEC. The Billing test bed will support
multiple DeNs and accounts will span several billing cycle dates for both CRIS and
CABS. The Test Manager will submit service orders against the test bed. These orders
will include new installs. migrations to the CLEC. changes and disconnects. Specific
orders will be selected from the scenarios shown in Appendix B-4: Billing Scenarios.
Calls will be placed on provisioned lines to generate usage. The calls will consist of
multiple call types and will be placed in multiple venues. The usage will result in DUF
detail subject to evaluation by the Test Manager.

BLG-2 transaction testing activities and findings will be coordinated with the BLG-l
(Invoicing). BLG-5 (performance) and BLG-7 (Documentation) tests.

The process oriented sub-tests are designed to ensure that BST internal procedures for
producing and distributing daily usage fIles are such that quality and timeliness are
ensured. Inspections of the relevant processes and interviews with responsible BST
parties will be conducted.

2.2 Objective

The objective of the DDUF/ADUF Usage functional test is to assess the accuracy.
completeness and timeliness of the daily usage fIle message processing capability as
described in BellSouth·s published specifications.

2.3 Entrance Criteria

• Global Entrance Criteria satisfied.

• Detailed Billing guidelines obtained from BellSouth.

• Billing usage data delivery mechanisms established.

• Test scenarios and cases provisioned.

• Testbed provisioned.

• Performance measurement tracking systems prepared to track test
transactions.

• Test case execution scheduled.

• Detailed test cycle checklist created.

• Test logs created and results reporting template completed.

• Test execution team identified. trained and scheduled.
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3.3 Entrance Criteria

• Global Entrance Criteria satisfied.

• Availability of documentation identified as input.

• Interview guide I questionnaire developed.

• Interviewees identified and scheduled.

• Detailed evaluation checklists developed.

• Test Plan and evaluation criteria defined and approved.

3.4 Test Scope

The test scope will address the following sub-processes and functions to evaluate billing
systems capacity management.

Billing Systems Capacity
Management

Data collection and reporting of business volumes,
resource utilization, and performance monitoring:,

Data verification and analysis of business volumes,
resource utilization, and performance monitorin&

Systems and capacity planning.

Figure IX-VI: BillingSystems Capacity Management Evaluation Test Scope

3.5 Test Activities

Interviews will be conducted with system administration personnel responsible for the
operation of the billing systems. These interviews will be supplemented with an analysis
of BellSouth capacity management procedures as well as evidence of related activities
such as: periodic capacity management reviews; system reconfiguration/load balancing;
and, load increase induced upgrades.

ll/la/lQQ93/28/2000

Section VI - Billing Page VI-9

Georgia ass Evaluation
Master Test Plan

Version 4:Q4.1



2.5 Test Activities

1. Review BellSouth billing documentation.

2. Using test cases derived from the test scenarios found in Appendix B
perform each function listed in the test scope.

3. Assess accuracy of each system function as documented.

4. Capture results.

5. Compare actual results with expected results and tabulate findings.

6. Interview BellSouth Subject Matter Experts to ensure quality of internal
processes.

7. Resolve exceptions.

2.6 Exit Criteria

• Global Exit Criteria satisfied.

• Expected results versus actual test case results reported.

• Confirmation steps completed.

• Call Logs completed.

• Test Report generated.

• Exit review completed.

3.0 BLG-3: Billing Systems Capadty Management Evaluation

3.1 Description

The Billing Systems Capacity Management Evaluation is a detailed review of the
safeguards and procedures in place to plan for and manage projected growth in the use of
billing applications for bill generation and inVOicing.

3.2 Objective

The objective of this evaluation is to determine the extent to which procedures to
accommodate increases in billing transaction volumes and users are being actively
managed.
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1. Review procedural and other documentation related to billing systems
capacity management.

2. Conduct interviews with key systems administration and support personnel
as appropriate.

3. Document fmdings.

3.6 Exit Criteria

• Global Exit Criteria satisfied.

• Documentation reviews completed.

• Interviews completed.

• Summary findings and conclusions.

• Exit review completed.

4.0 BLG-4: Billing Performance ResEll's CBmparjS6llMeasures Evaluation

4.1 Description

The Billing Perfonnance ResaUs CemparisenMeasures Evaluation is a comparative
analysis of billing performance results collected by KPMG through test management
tools and by BellSouth's OSS performance measurement system. The source results
collected from BLG-l: CRIS/CABS Invoicing Functional Test and BLG-2: ODUF/ADUF
Usage Functional Test will be compared to BellSouth's performance results, accuracy and
trends will be identified, and disparities will be analyzed for significance. Overall, for
consistency testing, four test results sources will be used and compared to ensure
BellSouth accuracy:

• Daily usage files ODUF/ADUF

• CRIS/CABS test invoices

• BellSouth's performance measurement system data collected

• Test Call Log.

4.2 Objective

The objective of the Billing Performance Resl:llts ComparisoRMeasures Evaluation is to
assess the accuracy of BellSouth's wholesale performance metries results using test
transactions.
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